
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 02/17/2011

ESTIMATE SUMMARY 13:24:47

CONTID: C16731         ESTIMATE NO: 0009 FINL 2005

PCN: 16731-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 120 HARDSCRABBLE CRK BRIDGE PERCENT TIME:

PROJECT NO: BRS120A-008                   

SH 120 HARDSCRABBLE CRK BRIDGE

NAME OF ROAD: 120A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 02/17/2011 DATE TIME STARTED 12/01/2008

205 Tunnel Drive DATE LET 10/09/2008 DATE WORK BEGAN 12/01/2008

 DATE AWARDED 10/20/2008 DATE TIME STOPPED 05/15/2009

 DATE CONTRACT EXECUTED 11/29/2008 DATE ACCEPTED 05/15/2009

CANON CITY CO 81212     719/269-1173 DATE NOTICE TO PROCEED 12/01/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,111,933.30 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,049,430.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,303.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.04

WORK DAYS

WORK DAYS

99.99%

254.74

0.00

0.00

2,303.00

$

$

$

$

2,087,576.83

24,101.73

2,111,678.56

0.00

2,111,678.56

0.00

0.00

2,111,678.56

0.00

AMOUNT DUE 2,111,678.56 2,303.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 2,303.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

107.0 TIME ALLOW: 115

ORIG TIME ALLOW: 110
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structures and Obstructions 1.000

0.000

202-00000  
 

1.000

L S 

3,874.33000 3,874.331.000

0.00

0010 Removal of Delineator 26.000

0.000

202-00090  
 

26.000

EACH

11.06000 287.5626.000

0.00

0015 *Removal of Asphalt Mat (Planing) 2,639.000

0.000

202-00240  
 

2,639.000

SY  

3.47000 9,157.332,639.000

0.00

0020 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

62,741.37000 62,741.371.000

0.00

0025 Removal of Ground Sign 15.000

0.000

202-00810  
 

15.000

EACH

59.19000 887.8515.000

0.00

0030 *Removal of Fence 470.000

0.000

202-01000  
 

470.000

LF  

0.53000 249.10470.000

0.00

0035 *Embankment Material (Complete In Place) 6,830.000

0.000

203-00060  
 

6,830.000

CY  

11.53000 78,749.906,830.000

0.00

0040 Blading 100.000

0.000

203-01500  
 

100.000

HOUR

131.11000 13,111.00100.000

0.00

0045 Backhoe 100.000

0.000

203-01510  
 

100.000

HOUR

150.19000 15,019.00100.000

0.00

0050 Combination Loader 100.000

0.000

203-01594  
 

100.000

HOUR

88.42000 8,842.00100.000

0.00

0055 Topsoil 634.000

0.000

207-00205  
 

634.000

CY  

10.89000 6,904.26634.000

0.00
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 720.000

0.000

208-00002  
 

720.000

LF  

5.64000 4,060.80720.000

0.00

0065 *Silt Fence 2,633.000

0.000

208-00020  
 

2,633.000

LF  

1.58000 4,160.142,633.000

0.00

0070 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

876.85000 876.851.000

0.00

0075 Stabilized Construction Entrance 4.000

0.000

208-00070  
 

4.000

EACH

834.96000 3,339.844.000

0.00

0080 Sediment Removal and Disposal 0.000

0.000

208-00100  
 

0.000

L S 

5,438.22000 0.000.000

0.00

0085 Erosion Control Supervisor 231.000

0.000

208-00205  
 

231.000

HOUR

53.91000 12,453.21231.000

0.00

0090 *Seeding (Native) 2.000

0.000

212-00006  
 

2.000

ACRE

869.95000 1,739.902.000

0.00

0095 *Soil Conditioning 2.000

0.000

212-00032  
 

2.000

ACRE

1,017.57000 2,035.142.000

0.00

0100 *Soil Binder 2.000

0.000

213-00100  
 

2.000

ACRE

685.41000 1,370.822.000

0.00

0105 *Soil Retention Blanket (Class 1) 3,100.000

0.000

216-00021  
 

3,100.000

SY  

2.00000 6,200.003,100.000

0.00

0110 Aggregate Base Course (Class 6) 1,394.000

0.000

304-06007  
 

1,394.000

CY  

16.01000 22,317.941,394.000

0.00
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Mix Asphalt (Patching) (Asphalt) 15.450

0.000

403-00720  
 

15.450

TON 

121.91000 1,883.5115.450

0.00

0120 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,429.520

0.000

403-34741  
 

1,429.520

TON 

75.43000 107,828.691,429.520

0.00

0125 *Emulsified Asphalt (Slow-Setting) 1,250.000

0.000

411-10255  
 

1,250.000

GAL 

3.22000 4,025.001,250.000

0.00

0130 Geotextile (Erosion Control) (Class A) 900.000

0.000

420-00100  
 

900.000

SY  

2.01000 1,809.00900.000

0.00

0135 Riprap (9 Inch) 3.000

0.000

506-00209  
 

3.000

CY  

110.32000 330.963.000

0.00

0140 Riprap (24 Inch) 1,040.000

0.000

506-00224  
 

1,040.000

CY  

36.96000 38,438.401,040.000

0.00

0145 *Bituminous Slope and Ditch Paving (Asphalt) 4.000

0.000

507-00400  
 

4.000

TON 

343.18000 1,372.724.000

0.00

0150 *Guardrail Type 3 (6-3 Post Spacing) 650.000

0.000

606-00301  
 

650.000

LF  

18.82000 12,233.00650.000

0.00

0155 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,455.18000 5,820.724.000

0.00

0160 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

4.000

EACH

1,929.70000 7,718.804.000

0.00

0165 *End Post 5.000

0.000

607-00005  
 

5.000

EACH

274.16000 1,370.805.000

0.00
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Corner and Line Brace Post 8.000

0.000

607-00010  
 

8.000

EACH

311.07000 2,488.568.000

0.00

0175 *Fence Barbed Wire with Metal Posts 1,932.000

0.000

607-01000  
 

1,932.000

LF  

1.69000 3,265.081,932.000

0.00

0180 *Fence (Temporary) 242.000

0.000

607-11580  
 

242.000

LF  

2.32000 561.44242.000

0.00

0185 *12 Foot Gate 0.000

0.000

607-60112  
 

0.000

EACH

569.42000 0.000.000

0.00

0190 *Curb Type 6 (Section M) 100.000

0.000

609-60011  
 

100.000

LF  

11.83000 1,183.00100.000

0.00

0195 Delineator (Type I) 40.000

0.000

612-00001  
 

40.000

EACH

15.90000 636.0040.000

0.00

0200 Delineator (Type III) 2.000

0.000

612-00003  
 

2.000

EACH

19.11000 38.222.000

0.00

0205 Sign Panel (Class I) 48.000

0.000

614-00011  
 

48.000

SF  

19.25000 924.0048.000

0.00

0210 Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

35.000

0.000

614-01582  
 

35.000

LF  

42.94000 1,502.9035.000

0.00

0215 Embankment Protector Type 5 2.000

0.000

615-00050  
 

2.000

EACH

855.04000 1,710.082.000

0.00

0220 *Detour 1.000

0.000

621-00425  
 

1.000

L S 

166,377.99000 166,377.991.000

0.00
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

10,376.08000 10,376.081.000

0.00

0230 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

128,100.52000 128,100.521.000

0.00

0235 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

9,610.30000 9,610.301.000

0.00

0240 *Epoxy Pavement Marking 25.000

0.000

627-00005  
 

25.000

GAL 

316.34000 7,908.5025.000

0.00

0245 *Flagging 211.000

0.000

630-00000  
 

211.000

HOUR

21.68000 4,574.48211.000

0.00

0250 *Traffic Control Inspection 149.000

0.000

630-00007  
 

149.000

DAY 

63.27000 9,427.23149.000

0.00

0255 *Traffic Control Management 16.000

0.000

630-00012  
 

16.000

DAY 

384.88000 6,158.0816.000

0.00

0260 *Flashing Beacon (Solar) 4.000

0.000

630-80002  
 

4.000

EACH

474.52000 1,898.084.000

0.00

0265 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

2.000

EACH

158.17000 316.342.000

0.00

0270 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

11.000

EACH

42.18000 463.9811.000

0.00

0275 *Construction Traffic Sign (Panel Size B) 20.000

0.000

630-80342  
 

20.000

EACH

42.18000 843.6020.000

0.00
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

6.000

EACH

46.18000 184.724.000

0.00

0285 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

2.000

EACH

2,636.20000 5,272.402.000

0.00

0290 *Drum Channelizing Device 53.000

0.000

630-80360  
 

60.000

EACH

23.20000 1,229.6053.000

0.00

0295 *Drum Channelizing Device (With Light) (Steady Burn) 8.000

0.000

630-80364  
 

8.000

EACH

26.36000 210.888.000

0.00

0300 Guardrail Type 7 (Temporary) 430.000

0.000

630-80376  
 

430.000

LF  

20.69000 8,896.70430.000

0.00

0305 *Traffic Cone 0.000

0.000

630-80380  
 

0.000

EACH

7.38000 0.000.000

0.00

0310 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

1.000

0.000

630-85006  
 

1.000

EACH

1,230.22000 1,230.221.000

0.00

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0320 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0330 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16731-BID    ESTIMATE RUN 02/17/2011

PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000

F A 

1.00000 0.000.000

0.00

0340 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0345 F/A Quality Incentive Payment 2,036.610

0.000

700-70025  
 

2,036.610

F A 

1.00000 2,036.612,036.610

0.00

0350 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Disputes Review Board 0.000

0.000

700-70034  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Erosion Control 44,821.790

0.000

700-70380  
 

44,821.790

F A 

1.00000 44,821.7944,821.790

0.00

0450 Removal and Disposal of Sediment (Labor) 25.000

0.000

208-00103  
 

25.000

HOUR

100.00000 2,500.0025.000

0.00

0455 Removal and Disposal of Sediment (Equipment) 24.000

0.000

208-00105  
 

24.000

HOUR

225.00000 5,400.0024.000

0.00

0460 *Added Item (Lump Sum)/ 1.000

0.000

900-00014  
 

1.000

L S 

35,000.00000 35,000.001.000

0.00

CAT 906,357.320.00906,612.08CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE K-16-AM 

0365 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

62,741.37000 62,741.371.000

0.00
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PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-16-AM 

0370 Structure Excavation 405.000

0.000

206-00000  
 

405.000

CY  

27.53000 11,149.65405.000

0.00

0375 Structure Backfill (Flow-Fill) 410.000

0.000

206-00065  
 

410.000

CY  

79.85000 32,738.50410.000

0.00

0380 Structure Backfill (Class 2) 105.000

0.000

206-00200  
 

105.000

CY  

25.44000 2,671.20105.000

0.00

0385 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 195.000

0.000

403-34741  
 

195.000

TON 

75.43000 14,708.85195.000

0.00

0390 *Drilled Caisson (24 Inch) 295.000

0.000

503-00024  
 

295.000

LF  

145.31000 42,866.45295.000

0.00

0395 *Drilled Caisson (54 Inch) 62.000

0.000

503-00054  
 

62.000

LF  

476.62000 29,550.4462.000

0.00

0400 *Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

4,009.42000 8,018.842.000

0.00

0405 *Waterproofing (Membrane) 1,270.000

0.000

515-00120  
 

1,270.000

SY  

13.50000 17,145.001,270.000

0.00

0410 *Sawing and Sealing Bridge Joint 80.000

0.000

518-03000  
 

80.000

LF  

18.88000 1,510.4080.000

0.00

0415 *Concrete Class D (Bridge) 371.000

0.000

601-03040  
 

371.000

CY  

364.11000 135,084.81371.000

0.00

0420 *Reinforcing Steel (Epoxy Coated) 118,269.000

0.000

602-00020  
 

118,269.000

LB  

1.19000 140,740.11118,269.000

0.00
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PROJECT: BRS120A-008                   ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:24:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE K-16-AM 

0425 *Bridge Rail Type 10M 533.000

0.000

606-11030  
 

533.000

LF  

135.61000 72,280.13533.000

0.00

0430 *Prestressed Concrete Box (Depth 32" Through 48") 9,898.000

0.000

618-01994  
 

9,898.000

SF  

61.63000 610,013.749,898.000

0.00

0430 MATERIAL ALLOWANCE Girders 0.000

0.000SF  

61.63000 0.000.000

0.00

CAT 1,181,219.490.001,181,219.49CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0435 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

13,831.75000 13,831.751.000

0.00

0440 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

10,269.98000 10,269.981.000

0.00

0445 Sanitary Facility 0.000

0.000

620-00020  
 

0.000

EACH

1,054.48000 0.000.000

0.00

CAT 24,101.730.0024,101.73CURRENT AMT0400 $ $ $

$ 2,111,678.540.00$2,111,933.30$CURRENT AMTPROJECT TOTAL


